

SEASIDE GROUNDWATER BASIN WATERMASTER CRITICAL MILESTONE DATES

ANNUAL MILESTONES	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016		
Each Producer <sup>1</sup> is authorized to Produce its Production Allocation <sup>2</sup> within the designated Subarea <sup>1</sup> in each of the first three Water Years. <sup>3</sup> Alternative Producers may change to Standard Production by March 27, 2009 by filing a declaration with the Court and with the other parties.	27-Mar-06	30-Sep-07		27-Mar-09									
Commencing with the fourth Water Year and Triennially thereafter, the Operating Yield for both Subareas will be decreased by 10% until the Operating Yield is equivalent to the Natural Safe Yield unless by recharge or reclaimed water use results in a decrease in production of Native Water as required by the decision.				75% of the Operating Yield of 5,600 af could be decreased 10% Jan 1, 2009		Operating yield could decrease 10% every three years on October 1st until it is the equivalent of Natural Safe Yield			1-Oct	1-Oct	1-Oct		
Each Water Year by November 15th, the Watermaster will determine and levy a Replenishment Assessment <sup>4</sup> on each Standard Producer <sup>1</sup> , with payment due from Producer 40 days after the levy is mailed		15-Nov	15-Nov	15-Nov	15-Nov	15-Nov	15-Nov	15-Nov	15-Nov	15-Nov	15-Nov		
After the close of each Water Year, the Watermaster will determine and levy a Replenishment Assessment <sup>4</sup> against all Producers <sup>1</sup> that incurred Operating Yield Over Production during the Water Year, with payment due from Producer by January 15th.		30-Nov	30-Nov	30-Nov	30-Nov	30-Nov	30-Nov	30-Nov	30-Nov	30-Nov	30-Nov		
California American Water is to submit annually to the Watermaster any augmentation to the water supply for possible credit toward Replenishment Assessment	Annually	15-Nov	15-Nov	15-Nov	15-Nov	15-Nov	15-Nov	15-Nov	15-Nov	15-Nov	15-Nov		
Water level monitoring - monthly data collection from all members for inclusion in the consolidated database.	Reported Annually	15-Nov	28-Feb & 15-Nov	15-Nov	15-Nov	15-Nov	15-Nov	15-Nov	15-Nov	15-Nov	15-Nov		
Water quality monitoring - yearly data collection from all members for inclusion in the consolidated database	Reported Annually	15-Nov	28-Feb & 15-Nov	15-Nov	15-Nov	15-Nov	15-Nov	15-Nov	15-Nov	15-Nov	15-Nov		
Summary report of water resources data to all members/parties Reported the 15th each quarter month:	Quarterly		Jul, Oct 15th	Jul, Oct 15th	Jan, Apr, Jul, Oct 15th	Jan, Apr, Jul, Oct 15th	Jan, Apr, Jul, Oct 15th	Jan, Apr, Jul, Oct 15th	Jan, Apr, Jul, Oct 15th	Jul, Oct 15th	Jan, Apr, Jul, Oct 15th		
Annual Report to Court	January 15	15-Nov	15-Nov	15-Nov	15-Nov	15-Nov	15-Nov	15-Nov	15-Nov	15-Nov	15-Nov		
ADMINISTRATIVE MILESTONES	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016		
Board Directors Terms		7-Nov											
Budget (Administrative)				15-Jan	15-Jan	15-Jan	15-Jan	15-Jan	15-Jan	15-Jan	15-Jan		
Budget (Operations)				15-Jan	15-Jan	15-Jan	15-Jan	15-Jan	15-Jan	15-Jan	15-Jan		
Budget (Replenishment)			7-Dec	15-Jan	15-Jan	15-Jan	15-Jan	15-Jan	15-Jan	15-Jan	15-Jan		
MONTHLY MILESTONES	2006	Jan 07	Feb 07	Mar 07	Apr 07	May 07	Jun 07	Jul 07	Aug 07	Sep 07	Oct 07	Nov 07	Dec 07
Adjudicator ordered by Court and filed	27-Mar-07												
Monitoring and Management Plan submitted to Court													
Watermaster submission of a revised Monitoring and Management Plan and Replenishment Assessment Calculation to the Court		12-Jan-07											
Service Contract for Well Installation and Implementation of BMMP			2/28/2007										
1-Year Anniversary of Adjudication: Provide further estimates, programs and plans				27-Mar-07									
Report to Court designation of sites for drilling groundwater monitoring wells required by BMMP							11-Jun-07						
Fiscal Year tentative budgets for distribution to all parties													Repl. Rev.
Appoint/reappoint members and alternates for Jan 2008-Dec 2009													
Annual Report to Court													Court Doc.
<b>Watermaster Board Regular Meeting Schedule</b>													<b>5-Dec-07</b>
<b>SUMMARY PROJECT SCHEDULE (See RBF detailed project schedule for more information)</b>			<b>Court update on various Watermaster tasks and activities 3/15/07</b>		<b>BMMP Project Schedule 5/25/07</b>	<b>BMMP Phase I Schedule 10/17/07</b>	<b>BMMP Phase 2 Schedule 12/07/07</b>						
Program Administration (RBF, MPWMD)			1/15/07-4/16/07		1/15/07-6/19/07	1/15/07-12/28/07	1/1/08 - 12/31/08						Complete =
Basin Monitor Well Construction (Feeny, RBF, MPWMD, ASR/Pueblo)			1/31/07-11/30/07		1/31/07-9/28/07	1/13/07-12/31/07							Yet to be completed =
Production Water Level and Water Quality Monitoring (RBF, MPWMD, ASR/Pueblo)			4/16/07-10/26/07		1/29/07-12/31/07	5/14/07-12/31/07	10/1/07 - 12/31/08						Scheduled for Board meeting =
Seaside Basin Management Program (RBF, MPWMD)			4/2/07-10/26/07		5/14/07-12/31/07	8/1/07-10/10/07	12/1/07 - 8/13/08						Imminent Critical Deadline =
Seawater Intrusion Detection Program (RBF, MCWRA, Hydrometrics)			10/1/07-3/23/08		12/4/07-5/2/08	07/01/07-10/24/07	12/15/07-9/10/08						Revised November 30, 2007